Implementation Plan and Next Steps

1 Week

1 Month

1 Year

Make data live by working with endpoint creator to enable CORS

Build out suite of test cases for small number of react componenets already in system

Work with current bikeshare operator (in NY) to enable *historic* data to be retrieved via endpoint. Currently we only have point in time *snapshot* data, but the business would like the ability to look backwards (per requirements)

Work with business users/testers to improve UI and make tweaks where necessary

Work with other bikeshare operators to expose endpoints that allow us to consume data regarding their bikeshare sites.